Delivery Plan and Definition of Done

1. Workstreams

1. Spike: verify browser interaction, portal compatibility, PDF rupee glyph, signing pipeline.
2. Foundation: frozen contract/SDK, PaneManager/Driver, orchestrator, helper library, smoke runner.
3. Shell/storage: local DB, settings, SecretStore, first-run wizard, packaging.
4. Vertical slice: ICICI/HDFC or approved representative workflow through branded PDF.
5. UI: New Quote, Connect board, results, history, settings, manual entry.
6. PDF/branding/QA: one-to-eight insurer template, white-label fields, regression pack.
7. Adapters: insurer-specific parsing, fixtures, tests, README and manual fallback.
8. Release: freeze, Win/Mac builds, UAT, documentation, handover, credential rotation.

2. Freeze/release policy

The supplied task list specifies feature freeze on 26 October 2026 at 12:00 and client handover on 27 October 2026. Treat these as planned dates from the task list; verify actual project status. After freeze, accept only approved fixes. No new features without explicit product-owner approval.

3. Priority after freeze

1. Security/data integrity defects.
2. Wrong premium parsing or misleading PDF.
3. Installer/app launch failure.
4. Core quote flow failure.
5. Missing mandatory handover documentation.
6. Cosmetic/non-blocking items only if time permits.

4. Definition of Done

A task is done when:

- Implementation is merged and reviewed.
- Relevant unit/fixture/integration tests pass.
- Regression coverage is added for changed behavior.
- No secrets or real customer data are introduced.
- Documentation and known limitations are updated.
- Evidence is recorded.
- Product owner accepts any scope change or residual risk.

A merged adapter without sanitized fixtures and a tested fallback is not considered release-ready.

5. Release checklist

- [ ] Freeze respected; approved fix list only.
- [ ] Lint/typecheck/build pass.
- [ ] Unit/fixture/integration/regression pass.
- [ ] Secret scan clean.

- [ ] All P0 requirements verified.
- [ ] Manual fallback works for every non-automated insurer.
- [ ] PDF checked at 1, 2, 4, 8 insurer counts.
- [ ] Retention/deletion and secure storage tested.
- [ ] Windows and macOS clean install/launch tests pass.
- [ ] Signing/notarization verified as applicable.
- [ ] UAT signed off or conditions documented.
- [ ] Guides and support route delivered.
- [ ] Credentials rotated as agreed.
- [ ] Build ID/checksums/release notes recorded.